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Vendor: Kimball
Region/Locality: Valley Piedmont

Period: 3-29-04 to 4-30-04

Activity Report
Task Locality Hours this task Hours

this period Comments

Active Tasks

PROJECT REPORTING 16

Developed monthly reports for the State WSB and Valley Piedmont Region reported 
status to region at regional meeting. Region 16

PLANNING

Region

 158.5

The tasks assigned under this heading will involve the participation of 
multiple parties such as the psap, the LEC, the WSP's and kimball staff. 
This is being performed with telephone calls, emails, face to face meetings 
and conference calls.

Assist psap with new mapping implementation and testing for phase II with mapping 
solution in place.

Stafford County
9.25

Assist psap with Triton PCS wireless 911 misroutes to admin lines and assiist psap with 
NPI transfer issue. Winchester City 6

Resolve psap misroutes issues with NPI, completed Alltel psap survey for Culpeper 
County, clarified DACS migration for Ntelos resulting in test 911 calls between 1am to 
3am in Clarke County.

Clarke County, Culpeper 
County 12

Facilitated meeting with psap to discuss phase II deployment with new contact at psap 
which included phase II assessment of psap readiness. Review plan to implement phase 
II with LRK assistance.

Spotsylvania County 16

Working with psap on issue for phase II mapping, should be capable of importing into 
ESRI platform. Page County  4  

Review and assist with questions concerning VZW deployment.Complete and return FCC 
psap information for VZW. Fredericksburg City 6.25  

Facilitated successful Phase I testing at psap with Ntelos. Warren County 8

Meeting with psap coordinator reference deployment status and schedule. Rappahannock County 6

Meeting with psap director reference  Ali status, Alltel routing and WSP extensions. Madison County  7

Assist psaps with Cingular phase I testing and deployment and Cingular acceptance 
forms.

Rappahannock County, Page 
County, Warren County  16.5

Coordinate and facilitate USCC phase II testing with psaps. Greene County, Fluvanna 
County 20.75

Work with psap on contact info for mapping system for phase II. VZW test coordination 
with TCS. Page County 6

Maaping system stratedgy meeting with psap.VZW test coordination and routing changes 
with TCS. Rappahannock County 9.75
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Mapping system procurement preperation with psap. Review funding formula and 
facilitate conference call with Sprint (LEC). Page County 7.5  

Working with psap to facilitate SPCS phase II deployment, new LOR for wsp, and review 
of funding options for replacement CPE. Review current lack of call count software and 
options towards purchase. Assist with letter to request funding amendment to WSB.

King George County  8.25  

Meeting with psap Director to review procedures to work with new VP region lead and 
meeting place for regional group. Assisting to facilitate hand off to new Director of psap 
and wireless specific issues.

Fauquier County, Stafford 
County 6

Working with psap director to coordinate mapping purchase and install for phase II. 
Reviewing costs with funding from WSB to coordinate install date and any separate costs 
associated with wireless maaping.

Warren County 5.25

Working with psap director to find source of errors between mapping in place and info 
received from wireless calls. Calls not plotting at all or plotting incorrectly. Clarke County 4

LEC/WSP LIAISON Region  139

The tasks assigned under this heading will involve the participation of 
multiple parties such as the psap, the LEC, the WSP's and kimball staff. 
This is being performed with telephone calls, emails, face to face meetings 
and conference calls.

Facilitate successful phase I testing with Verizon wireless and Cingular, routing of 
additional sites to correct psap and deployment of same. Warren County 8.25

Coordinate and facilitate Ntelos phase I deployment with on site testing and validation at 
all psaps.

Page County, Greene County, 
Fluvanna County 17

Coordinate and facilitate phase I testing coordination for psap with VZW, work with TCS 
ref VZW phase I routing modifications and TVW errors. Rappahannock County 9.5  

Assist psap with T-Mobile test coordination. Assist psap with tower address coord 
discrepancy.Assist psap with mapping vendor ALI format Q&A.  Greene County 8

Facilitate SPCS test coordination and verify documentation with psap,Review ESRK pool 
assignments for psap,Coordinate T-Mobile ESRK pool assignment with psap. Sprint tower 
invalid MSAG address corrections with psap.

Shenandoah County 13

Confer with psap re ALI status, Request Triton PCS deploy preperations. Coordinate 
WSP request for extension from psap.Review Alltel routing and review corrections with 
psap.

Madison County 7

Working with psap and Nextel, SPCS and Intrado to resolve phase II re-bid issues. Stafford County  6.5

T-Mobile phase I testing in Clarke County and working to resolve incorrect data formats 
between wsp and psap. Testing failed on two occasions. Clarke County  15

Assist psap with sector directional correction from deployment with wsp. Review TVW for 
testing with USCC. Working to resolve issue of Triton PCS warning field error. Fluvanna County 7.25

Re-testing with USCC phase II deployment at psap, site 7 failure needed to re-test. Fluvanna County  9
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Review and complete psap data form from Intrado with psap. Madison County  7.75
 

Review and correct routing issues with VZW between Rappahannock county and Warren 
county, schedule re-test and facilitate. 

Warren County, 
Rappahannock County 6.75

Facilitate phase I deployment with VZW for psap with on site testing validation. Page County, Rappahannock 
County 11

Assist psap with Alltel domestic violence prevention hang up cell location, Triton PCS 
warning field error resolution. Fluvanna County 6

Working to resolve dropped W911 test calls to psap with Sprint (LEC). Request 2nd 
corrected TVW for VZW deployment. Assist psap with CPE installation schedule. Rappahannock County 7

TRAINING  24

While conducting testing and meeting in PSAP's formal and informal training was 
provided to PSAP personnel as to what the phase I and II information being displayed 

means and how it is to be processed. 
Region  24

TOTAL HOURS  
 
All FY 02 True-ups have been submitted Region  
All FY 03/04 Submissions submitted Region  
FY 03 True - ups Region  
FY 05 Submissions Region

 337.5
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